

Dunstable Master Plan Completion Schedule

August	<ul style="list-style-type: none"> • Review Housing Discussion Questions • Receive Comments on the Draft Transportation Chapter
September	<ul style="list-style-type: none"> • Provide Facilities and Services Technical Paper • Deliver Draft Land Use chapter
October	<ul style="list-style-type: none"> • Review Discussion Questions on Facilities and Services • Receive Comments on the Draft Land Use Chapter • Deliver Draft Natural and Cultural Resources Chapter
November	<ul style="list-style-type: none"> • Receive comments on the Draft Natural and Cultural Resources Chapter • Deliver Draft Economic Development Chapter
December	<ul style="list-style-type: none"> • Receive comments on the Draft Economic Development Chapter • Deliver Draft Open Space and Recreation Chapter • Deliver Draft Housing Chapter
January	<ul style="list-style-type: none"> • Receive comments on the Draft Open Space and Recreation Chapter • Receive Comments on the Draft Housing Chapter • Deliver Draft Implementation Plan
February	<ul style="list-style-type: none"> • Deliver Draft Document • Schedule Public Meeting • Circulate to town boards and departments for comment
March/early April	<ul style="list-style-type: none"> • Address comments on the draft document • Deliver Final Products